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ESTIMATE RUN 12/12/2012

ESTIMATE SUMMARY 13:03:46

CONTID: C18758         ESTIMATE NO: 0006 PROG 2005

PCN: 18758-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MM 212 SAFETY IMPROVEMENT PERCENT TIME:

PROJECT NO: C0703-379                     

I-70 MM 212 SAFETY IMPROVEMENT

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 12/12/2012 DATE TIME STARTED 05/11/2012

4 INVERNESS COURT E, SUITE 250 DATE LET 04/19/2012 DATE WORK BEGAN 06/04/2012

 DATE AWARDED 04/24/2012 DATE TIME STOPPED 10/30/2012

 DATE CONTRACT EXECUTED 05/09/2012 DATE ACCEPTED 10/30/2012

ENGLEWOOD CO 80112     303-770-7878 DATE NOTICE TO PROCEED 05/11/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,532,730.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,175,932.40 NON-PARTICIPATING 205,004.38

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.00

WORK DAYS

WORK DAYS

100.89%

-22,536.90

205,004.38

205,004.38

205,004.38

$

$

$

$

0.00

2,555,267.15

2,555,267.15

0.00

2,555,267.15

-32,638.99

0.00

2,522,628.16

0.00

AMOUNT DUE 2,522,628.16 205,004.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 205,004.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

55.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 18758-BID    ESTIMATE RUN 12/12/2012

PROJECT: C0703-379                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 5,985.000

0.000

202-00240  
 

5,985.000

SY  

8.00000 47,880.005,985.000

0.00

0010 *Removal of Pavement Marking 5,087.700

0.000

202-00250  
 

5,087.700

SF  

1.86000 9,463.125,087.700

0.00

0015 *Removal of Guardrail Type 3 350.000

0.000

202-01130  
 

350.000

LF  

5.00000 1,750.00350.000

0.00

0020 Truck (Dump) 0.000

12.000

203-01582  
 

12.000

HOUR

92.50000 1,110.0012.000

1,110.00

0025 Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

135.00000 0.000.000

0.00

0030 *Rock Scaler 49.000

0.000

203-02300  
 

49.000

HOUR

140.00000 6,860.0049.000

0.00

0035 *Structure Backfill (Special) 3,088.700

0.000

206-00050  
 

3,088.700

CY  

160.00000 494,192.003,088.700

0.00

0040 *Erosion Log (12 Inch) 140.000

0.000

208-00002  
 

140.000

LF  

8.00000 1,120.00140.000

0.00

0045 *Gravel Bag 300.000

0.000

208-00034  
 

300.000

LF  

7.00000 2,100.00300.000

0.00

0050 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

720.00000 720.001.000

0.00

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

33.00000 0.000.000

0.00
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PCN: 18758-BID    ESTIMATE RUN 12/12/2012

PROJECT: C0703-379                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

104.00000 0.000.000

0.00

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000

HOUR

84.00000 0.000.000

0.00

0070 Reset Guardrail Type 7 1,690.000

1,370.000

210-01170  
 

3,060.000

LF  

14.60000 44,676.003,060.000

20,002.00

0075 Adjust Structure 1.000

0.000

210-04000  
 

1.000

EACH

1,276.00000 1,276.001.000

0.00

0080 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

600.00000 600.001.000

0.00

0085 *Seeding (Native) 0.000

0.300

212-00006  
 

0.300

ACRE

6,386.00000 1,915.800.300

1,915.80

0090 *Soil Conditioning 0.000

0.300

212-00032  
 

0.300

ACRE

5,883.00000 1,764.900.300

1,764.90

0095 *Spray-on Mulch Blanket 0.000

0.300

213-00012  
 

0.300

ACRE

7,844.00000 2,353.200.300

2,353.20

0100 *Hot Mix Asphalt (Patching) (Asphalt) 150.700

0.000

403-00720  
 

150.700

TON 

194.00000 29,235.80150.700

0.00

0105 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,932.000

0.000

403-34721  
 

1,932.000

TON 

102.00000 197,064.001,932.000

0.00

0110 *Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000

GAL 

3.20000 0.000.000

0.00
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PCN: 18758-BID    ESTIMATE RUN 12/12/2012

PROJECT: C0703-379                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (60 Inch) 3,321.500

0.000

503-00060  
 

3,321.500

LF  

142.50000 473,313.753,321.500

0.00

0120 Riprap (6 Inch) 0.000

12.000

506-00206  
 

12.000

CY  

146.00000 1,752.0012.000

1,752.00

0125 Riprap (24 Inch) 12.000

0.000

506-00224  
 

12.000

CY  

150.00000 1,800.0012.000

0.00

0130 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000

LF  

92.00000 0.000.000

0.00

0135 Inlet Special 1.000

0.000

604-19000  
 

1.000

EACH

7,208.00000 7,208.001.000

0.00

0140 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000

EACH

3,080.00000 0.000.000

0.00

0145 *2 Inch Horizontal Drain 2,460.000

265.000

605-01020  
 

2,725.000

LF  

33.00000 89,925.002,725.000

8,745.00

0150 *Guardrail Type 3 (6-3 Post Spacing) 350.000

0.000

606-00301  
 

350.000

LF  

21.60000 7,560.00350.000

0.00

0155 Guardrail Type 7 (Style CA) 0.000

950.000

606-00710  
 

950.000

LF  

83.00000 78,850.00950.000

78,850.00

0160 Fence (Plastic) 570.000

0.000

607-11525  
 

570.000

LF  

3.50000 1,995.00570.000

0.00

0165 *Mesh Anchor 60.000

0.000

607-55040  
 

60.000

EACH

292.00000 17,520.0060.000

0.00
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PCN: 18758-BID    ESTIMATE RUN 12/12/2012

PROJECT: C0703-379                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Wire Mesh 90,000.000

0.000

607-55100  
 

90,000.000

SF  

3.35000 301,500.0090,000.000

0.00

0175 Reflector (Median Barrier) 0.000

0.000

612-00060  
 

0.000

EACH

20.00000 0.000.000

0.00

0180 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

153,486.00000 153,486.001.000

0.00

0185 Public Information Services 0.500

0.500

626-01000  
 

1.000

L S 

3,780.00000 3,780.001.000

1,890.00

0190 *Epoxy Pavement Marking 0.000

38.300

627-00005  
 

38.300

GAL 

334.00000 12,792.2038.300

12,792.20

0195 *Pavement Marking Paint (Low VOC Solvent Base) 61.500

0.000

627-00012  
 

61.500

GAL 

30.00000 1,845.0061.500

0.00

0200 Flagging 40.000

0.000

630-00000  
 

40.000

HOUR

16.00000 640.0040.000

0.00

0205 Traffic Control Inspection 37.000

8.000

630-00007  
 

45.000

DAY 

74.00000 3,330.0045.000

592.00

0210 Traffic Control Management 65.000

18.000

630-00012  
 

83.000

DAY 

514.00000 42,662.0083.000

9,252.00

0215 Flashing Beacon (Portable) 3.600

3.600

630-80001  
 

8.000

EACH

53.00000 381.607.200

190.80

0220 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000

EACH

95.50000 0.000.000

0.00
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PCN: 18758-BID    ESTIMATE RUN 12/12/2012

PROJECT: C0703-379                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Construction Traffic Sign (Panel Size A) 11.700

1.800

630-80341  
 

15.000

EACH

21.00000 283.5013.500

37.80

0230 Construction Traffic Sign (Panel Size B) 33.300

18.900

630-80342  
 

58.000

EACH

21.00000 1,096.2052.200

396.90

0235 Construction Traffic Sign (Panel Size C) 5.400

18.000

630-80343  
 

26.000

EACH

21.00000 491.4023.400

378.00

0240 Construction Traffic Sign (Special) 36.000

0.000

630-80344  
 

40.000

SF  

15.00000 540.0036.000

0.00

0245 Portable Message Sign Panel 1.800

-0.900

630-80355  
 

1.000

EACH

3,842.50000 3,458.250.900

-3,458.25

0250 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

3.000

EACH

2,306.00000 6,226.202.700

0.00

0255 Drum Channelizing Device 144.900

125.100

630-80360  
 

300.000

EACH

16.00000 4,320.00270.000

2,001.60

0260 Drum Channelizing Device (With Light) (Flashing) 0.000

13.500

630-80363  
 

15.000

EACH

26.50000 357.7513.500

357.75

0265 Drum Channelizing Device (With Light) (Steady Burn) 13.500

4.500

630-80364  
 

20.000

EACH

26.50000 477.0018.000

119.25

0270 Concrete Barrier (Temporary) 1,782.000

0.000

630-80370  
 

1,980.000

LF  

20.50000 36,531.001,782.000

0.00

0275 Traffic Cone 180.000

0.000

630-80380  
 

200.000

EACH

1.10000 198.00180.000

0.00
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PCN: 18758-BID    ESTIMATE RUN 12/12/2012

PROJECT: C0703-379                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Impact Attenuator (Temporary) 0.900

0.000

630-85010  
 

1.000

EACH

2,860.00000 2,574.000.900

0.00

0285 Mobile Attenuator 16.000

7.000

630-85041  
 

23.000

DAY 

482.00000 11,086.0023.000

3,374.00

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Fuel Cost Adjustment 0.000

-226.840

700-70016  
 

-226.840

F A 

1.00000 -226.84-226.840

-226.84

0305 F/A Asphalt Cement Cost Adjustment 0.000

-1,258.930

700-70019  
 

-1,258.930

F A 

1.00000 -1,258.93-1,258.930

-1,258.93

0310 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 Mobilization 1.000

0.000

626-00000  
 

0.000

L S 

28,863.00000 28,863.001.000

0.00

0505 Rem Port Present Str 891.500

109.000

202-00500  
 

1,000.500

EACH

286.00000 286,143.001,000.500

31,174.00

0510 Conc Washout Str 0.000

1.000

208-00045  
 

1.000

EACH

863.00000 863.001.000

863.00
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PCN: 18758-BID    ESTIMATE RUN 12/12/2012

PROJECT: C0703-379                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 Concrete Sealer 0.000

111.940

515-00400  
 

111.940

SY  

6.07000 679.48111.940

679.48

0520 Cement Grout 279.850

24.240

601-06300  
 

304.090

CF  

353.00000 107,343.77304.090

8,556.72

0650 French Drain 0.000

100.000

605-82200  
 

100.000

LF  

208.00000 20,800.00100.000

20,800.00

CAT 2,555,267.15205,004.382,532,730.25CURRENT AMT0200 $ $ $

$ 2,555,267.15205,004.38$2,532,730.25$CURRENT AMTPROJECT TOTAL


